COPY

FORM DPW-CIA 205 STATE OF HAWAI
Depariment of Accounting and General Services
Divislon of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF JUNE 2014
Date: July 1, 2014
CONTRACTOR: Elite Pacific Construction, Inc.
ADDRESS: 46-174 Kahuhipa Street, suite B2 Contract No. 62735 LA
City, State ZIP: Kaneohe, HI 96744 DAGS Job No. 12-20-2682
PROJECT TITLE: Lanakila Health Center - Repair Spalling and Other Improvements
CONTRACT
|| UBMITTAL REGISTER | | COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 340,000.00  Joue MONTHLY: ] PROJECT SCHEDULE
[ DALY REPORIS { A PAYROLL AFFIDAY

MONTHLY ESTIMATE CHECKLIST {11 CONTRACT NUMBER
l»] PROJECT NAME AND LOCATION | 1 ALL SIGNATURES
| | AS NEED - WASTE REDUCTION PROGRESS REPORT

CHANGE ORDERS :
Total $ 3,126.00 [ ] AIR CONDITION ACCEPTANCE [ ] PAINT ACCEPTANCE

Adjusted Contract Amount $ 343.126.00

WORK ACCOMPLISHED Basic Contract Change Order Total

Completed to Date 2567% _§ 87,288.00 10000% § 3,126.00 $ 80,414.00

Retained REDUCED| ] B 4,364.00 $ 255,00 $ 4,619.00

Amount Subject to Payment ® 82,924.00 $ 2,871.00 $ 85,795.00

Payments to Date $ - $ - 8 =

Paymenis Now Due $ 82,924.00 $ 2,871.00 5 85,785.00

Payment No. FINAL[ ] 1

R h ar projects already Acceptad andfor .

Cams ot Bt e T | conorrice s e A i s el bttt
[ ] Project Acceplance Date have been mads to Ihis reques); and least BD% of our workiorce resides in Hawai, {
[ 1Project Completion Date : oAr:“ : 'prallrmd contractor, | have submitted all appronticeship approval
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DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

page 4 of 8
For the Month of: JUNE 2014
CONTRACTOR: Elite Pacific Construction, Inc. Contract No.: 62735
PROJECT TITLE: Lanakila Health Center - Repair Spalling and Other Impre  DAGS Job No.: 12-20-2682
o
.;",':", CONTRACT
[«] LICENSE BASIC CONTRACT| COMPL, %] RETN AMOUNT
O |PRIME CONTRACTOR TRADE INO. AMOUNT| TODATE| CMPL % RETAINED
Elite Pacilic Construgtion, Inc. Genaral Contractor ABC-23456 $164 690 $47.645] 2893% 5% $2.382]A
SuB-|
ONTRACT
LICENSE BASIC SUB-CONTRACT OMPL. %] RETN AMOUNT
SUECONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL féh RETAINED
Environmental Controls Specialisis, Inc. ACM, Lead Removal C-15254 $ 34.500.00 0.00% 10% S0
Tokunaga Masonry, Inc Concrete Repair, Caulking ABC-27923 | $ 54,870 00 539.644] 7225% 5% 51,982
Akira yamamolo Painting. Inc. Painling, Fluid-Applied W4 C-4970 3 85,940 00 0.00%| 10% 50
#DIV/O! 10% 50
HDWV/O! 10% S0
#DIVIO! 10% 50
H#DIVIO) 10% $0
#DIVI0! 10% 30
#DIVIO! 10% 50
HDIVIO! 10% $0
HOHV/0! 10% 50
#OIVIQ 10% $0
#OWVIO 10% $0|
H#DIVIO! 10% $0
#DIVID! 10% 50
#DIVIO! 10% 30
#DIVIOY 10% $0
HDIV/D! 10% $0
Tota! Retained from Subs $175,310 $39 644 $1.982|B
I s.uu.onnl sa7.2sa|
| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $4,364|

| certify that the above retentions are correct for this request.

Checked/Verified by

Elite Pacific Construction

Name of Contractor %
Initial - Project Inspector or Engineer
%A M T/ 3/ i¢ g e ¥
r

Dol

By Signature

NOTE:
Columnar totals shall be equal in dollar value to that on tha Monihly
Estimate Sheat



OPW-CIA 7106
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works
page6of 8
For the Month of: JUNE 2014
CONTRACTOR: Elite Pacific Construction, Inc. Contract No.: 62735
PROJECT TITLE: Lanakila Health Center - Repair Spalling and Other Img  DAGS Job No.: 12-20-2682
- CHANGE
% ORDER
Q LICENSE CHANGE ORDER| COMPL. %] RETN AMOUNT
d PRIME CONTRACTOR TRADE NO. AMOUNT| TODATE| CMPL %) RETAINED
Elile Pacific Construction, Inc. Ganeral Conlractor ABC-23456 51,135 $1,135| 100.00% 5% 556 A
CHANGE]
ORDER SUB|
LICENSE CHANGE ORDER SUB|] COMPL. %[ RETN AMOUNT,
SUBCONTRACTOR TRADE IN=O_ AMOUNT| TODATE| CMPL %| RETAINED
Environmental Controls Specialists, Inc. | ACM, Lead Remaoval C-15254 $1,891 $1,891 100% 10% $169.10
H#OWIO! 10% S0
#DIVION 10% 50
#OIV/D! 10% 50
HDIVAD! 10% 50
HOIV/O! 10% S0
#DIVID! 10% $0
#DIV/D! 10% S0
#DIVI0! 10% 50
HOW/O! 10% s0
#DIVID! 10% 50
#DIVI0! 10% 50
#DIVIO! 10% $0/
H#DIV/O! 10% S0
HOVIO! 10% 50
#DIV/O! 10% $0
#DIVIO) 10% $0)
#DIVIO! 10% $0
Total Retained from Subs $1,991 51,991 $199|B
[ |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |  $255|
| certify that the above retentions are correct far this request.
Checked/Verified by:

Elite Pacific Comstruchim, Bnc.

Name of Conlractor

———

-

M ﬂ-y(}-z»r T/ 3 [ ’4, Initial ~Froject Inspecior or Engineer

By Signature Dol

NOTE
Columnar lotals shall be equal in dollar value 1o that an the Monthly
Estimate Shesat



- | STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 1 PROJECT TITLE: LANAKILA HEALTH CENTER - REPAIR SPALLING AND OTHER
IMPROVEMENTS
BILLING MONTH: June-14 DAGS JOB NO.: 1 2-20-2682 CONTRACT NO.: 62735

CONTRACTOR: ELITE PACIFIC CONSTRUCTION INC,

VENDOR CODE: 29794000

Original Contract Payment Suffix; 1

Suffix Eund Symboi Amount Earned Retainage Amount Due
01 B11-408M $87,288.00 44,364.00 $82,924.00
Totals: $87,288.00 $4,364.00 $82,924.00
Change Order Payment Suffix: 2
Suffix Fund Symbeol Amount Earned Retainage Amount Due
02 B11-408M $3,126.00 $255.00 $2,871.00
Totals: $3,126.00 $255,00 $2,871.00
Grand Total: $90,414.00 $4,619.00 $85,795.00

LT A

DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 29794000

Cost Code 3A1

Voucher No. TI0V N 20

Verified By lﬁ{ JuL 17 204



